GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Revised Administrative Sanction (RAS) for "Construction of HLB across Pyderu river on a link road between indupur – Purini (via) Gogulapalli road and Utukuru, Ponnapudi Pattapupalem road in Nellore District" for an amount of Rs.3406.00 Lakhs from out of Savings available under Component – B – Issued.

==========

REVENUE (DISASTER MANAGEMENT) DEPARTMENT

G.O.RT.No. 30 **Dated: 29-03-2019.**

Read the following:-

1. Lr.No.007/NCRMP-AF/Allur/EE(R)/DEE-5/AEE-1/2015, Dt.31.01.2019 of CE, R&B (MDR).
2. G.O.RT.No. 66 Dt.28.09.2018 of Revenue (DM) Dept.

***

ORDER:

Proposals have been received from the Chief Engineer, R&B (MDR) for according Revised administrative sanction (RAS) for the work "Construction of HLB across Pyderu river on a link road between Indupur – Purini (via) Gogulapalli road and Utukuru, Ponnapudi Pattapupalem road in Nellore District" for Rs. 3406.00 Lakhs i.e., for an additional amount of Rs.11.00 Lakhs against the earlier accorded Revised Administrative Sanction of Rs.3395.00 Lakhs vide G.O 2nd cited.

2. Government after careful examination of entire matter here by accord the Administrative Sanction for the above bridge work noted for Rs. 3406.00 Lakhs against the earlier accorded RAS of Rs.3395.00 Lakhs vide G.O 2nd cited i.e., for an additional amount of Rs.11.00 Lakhs from out of savings of Rs. 103.94 Lakhs available in Panchayat Raj Department after issuing RAS for the works in PR Department.

3. The Chief Engineer, R&B Department, Vijayawada shall take necessary further action and to submit final bills immediately and to incur the expenditure and also ensure that these works were completed before NCRMP closure period i.e., 31.12.2018.

4. The expenditure sanctioned at Para (2) above shall be debited to the following Head of Account:-

"MJH 4250 – Capital outlay on other social services - MH 101 Natural Calamities - G.H (06) matching State share of Centrally Assisted State Plan Schemes (25%) - SH 10 construction of Roads and Buildings by R&B department and GH 12 Central Assistance to State Development Schemes (75%) - SH 10 construction of Roads and Buildings by R&B Department".

5. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir.

(PTO)

6. As there is no additional financial commitment since RAS is accorded out of savings in other works of Component –B of NCRMP & AF works, concurrence of finance dept is not required.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.VARAPRASAD
SECRETARY TO GOVERNMENT (DM)

To
The Chief Engineer, Roads & Building Dept, NCRMP, Vijayawada.
Accountant General, Andhra Pradesh, Hyderabad.
The Directorate of Works Accounts, Ibrahimpatnam.

Copy to:-

The Engineer-in-Chief, Roads & Building Dept, Vijayawada.
P.S. to the Vice – Chairman, NDMA, New Delhi.
P.S. to the Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Amaravati.
P.S. to the Special Chief Secretary to T Roads & Building Department, A.P. Secretariat, Amaravati.
P.S. to the Secretary Finance Department, AP Secretariat, Amaravati.
P.S. to the Commissioner for Disaster Management & Ex.Officio Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Amaravati.
The Member NDMA, New Delhi.
The Joint Secretary, Disaster Management, MHA, New Delhi
The Joint Secretary, Mitigation, NDMA, New Delhi
The Project Director, NCRMP, NDMA, New Delhi
The Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
The District Collector, Nellore.
SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER